Weekly   Progress   Report

Group Name: __Ibn_____

Week	Date	Name	Plans	Progress	Problems	Signature
1	11/1 to 17/1	Maboyu 1711575 IRFAN AMRAN 1923607	Brainstorming and Idea planning	20%	Different Ideas and Views	MA Irfan
2	18/1 to 24/1	Maboyu 1711575 IRFAN AMRAN 1923607	Start to implement weather application and further learn API, as well as testing phase	80%	Hard time implementing API and firebase	MA Irfan
3	25/1 to 1/2	Maboyu 1711575 IRFAN AMRAN 1923607	Finish report and final testing of project	100%	Testings handled by computer and not laptop	MA Irfan